=2 CALIFORNIA

TITLE: Changes to American Avenue DATE: 8/13/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulion Street

Suite 400 '

Fresno, CA 93721
DESCRIPTION OF CHANGE:
In accordance with Special Provisions Section 8.1.2, “Fresno to Bakersfield”, this Change Order provides
compensation for an increase in the design and construction cost for a longer structure to span the High-Speed
Train Spur Track to the potential Heavy Maintenance Facility based on changes from the Final Environmental
Impact Report (EIR)/ Envunnmental Impact Statement (EIS) for Fresno to Bakersfield as compared to the
Revised Draft EIR/EIS.

This change provides additional compensation to construct cast-in-place abutments in licu of a short seat
abytments with Mechanically Stabilized Earth (MSE) retained fill as a result of the requirement to implement the
Union Pacific Railroad-BNSF Railway Guidelines for Railroad Grade Separation Projects, dated May 2016.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $9,497,470.00, This lump sum constitutes

full and complete compensation from the California High-Speed Rail Authority for providing those services,
labor, materials, equipment, tools and incidentals, necessary to implement the change described above.

All markups related to this Change Order are expressly reserved by the Authority and Contractor, end any
potential adjustment shall be addressed in accordance with the Contract provisions.

This lump sum price does not include transportation or disposal of soil from the Jensen Trench originally planned
to be used at the embankments of the American Avenue grade separation. Adjustments for Jensen Trench
earthwork transportation and disposal, if any, are reserved by the Authority and the Contractor, and shall be
addressed in accordance with the Contract provisions.

This change assumes a round trip hanl time of one hour for importing embankment at American Avenue (no
location specified). Any adjustment in compensation, by way of an increase or deduction based on actual import
cycle times are reserved by the Authority and Contractor, and shall be addressed in accordance with the Contract

This change does not include any design and construction costs associated with bridge maintenance access
requirements provided in Dircctive Letter 00087, “Maintenance Setback for BNSF Right-of-Way”.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the

design and construction of the changed conditions at American Avenue as described above unless expressly
omitted and/or reserved.,

Pagelof3

Contraclor California High-Speed Rall Authority

Acoeﬁnoe by w by Recommenddg-by Approved by




%L.E-?&NE IA,, 4 CHANGE ORDER (CO)

CO No.: 00214
TITLE: Changes fo American Avenue DATE: 8/13/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

TIME ADJUSTMENT:

Any delay due to this Change Order shall be evaluated in accordance with the Contract provisions, including
Section 23.4, “Equitable Adjustments ~ Limitation on Delay and Disruption Damages,” of the General Provisions.

) $ |

70.00 $8.487,470.00

Total: $9,497,470.00 0
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i High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00214
TITLE:  Changes to American Avenue DATE: 8/13/12018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order I8 a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of ali claims, current or future, of
whatever nature caused by or arising out of the facts and circumstaences surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the Impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Worlc.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as frue, under
penglty of perjury {under the laws of California, executed In Fresno, California), as foliows:

This Change Order is made in gocd fakh and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated Impeacts or amounts that may be incurred as a result of the event or matter gMng rlse fo such

proposed change.

The Contractor has no reascn to belleve and deas not believe that the factual basis for this Change Order is falsely
reprosented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim Is
justified as 1o entitfement and amount of money and/or time requested and has no reason to bellave and doas not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subconiractor'’s Sworn Certification(s):
Attached as [indleate "none” if no

such Subcontractors are Involved] are swom cartifications from each Subcontractor Involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perinl/Zachry/Parsons, a Joint Venture

Acce;
Signature Date
. Ghassan Arigat — Project Manager/Director g ! f
California High-Speed Rail Authority
Submitted by
: Date
Mike Sheffield - D-B Qversight Manager %z // &

Date
Steven Milton - Design & Construction Manager 8 / 2% / /@

Date
“Terry Ogls - Director of Design & Construction / &5/
ofesl

Date
Joe Hedges - Chief Operating Officer ga/é I/L.
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